SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:35PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 053 Const Calendar Day: 982 Date: 17-May-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Awal, Mohammad Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Woods, Mark Approved Date: 28-Sep-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Sunny

Working Day If no, explain:

Diary: Dispute
Tower Activities

Safety meeting 8:00 AM to 8:30 AM .

CCO 201 work

With Tom Shimada went to count signs "not for tie off", fiber glass ladders
and additional padeyes

Counted from elevation 140 m to elevation to elevation 127 m.
Left tower at 11:45 AM for lunch

| received a call from Dan McNichols that they replaced some bolts from splice #2 and they need an
inspector for bolt testing. | was not notified that they would replace bolts. When ABF replaced bolts on April
18th, 2012, April 17th | got a call from Mark McDonald, that they would start replace bolts on April 18th, 8
AM. | scheduled bolt testing at 1:30PM. | was on the deck at 1 PM. | saw four or 5 buckets of bolts from
splice #2 was about to be disposed. | called Dan McNicols to let him know that | would like to take some
pictures of the bolts. He told me that Mark McDonald and Mark Woods had an agreement that | was not
allowed to take any pictures and | was not allowed to take any samples. | called Mark Woods to verify that
but he wasn't available. | called Bob Brignano to look at the bolts on the deck and also to witness
inspection torque for the bolts . He looked at the bolts in buckets. | also looked at them. About 20 of them.
The bolts that | looked at was over tensioned. They were not excessively necked down from yield. The
Geomet coating did not flake off from excess elongation from going too far down the yield portion of the
curve. They were in much better condition than the bolts that we replaced on April 18th, 2012.

Then Bob Brignano tested bolts with Smith Emery inspector Brien Mconnelly. AT bolts passed inspection
torque test. Total bolts replaced 180 bolts from Plate E, west shaft, splice #2.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00
Ironworker APP MAN MA 8.00 2.00 0.00 10.00
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00
Ironworker JNM XIAO JIAN WAN 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Awal, Mohammad Diary #: 053  Date: 17-May-2012 Thursday
Welder JNM HAN YU 8.00 2.00 0.00 10.00 []
Welder JNM Luo HUA 8.00 2.00 0.00 10.00 []
Ironworker JNM JIN PEI WANG 8.00 2.00 0.00 10.00 []
Welder APP Kenneth Chappell 8.00 2.00 0.00 10.00 D
Ironworker JNM ANDREW MEADE 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 D
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR ENRIQUE ROBLES 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 []
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 |:|
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